

Customer Journey Map

4. PROJECT PLANNING PHASE

Date	4 July 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure of Well Being
Maximum Marks	3 Marks

Project Planning Document

This document lists our development roadmap, tasks, milestones, resource assignments, and task states.

Project Development Schedule

	Task ID	Task Category	Task Description	Assigned Resource	Start Date	End Date	Status
	T-101	Infrastructure	Set up folders (static/, templates/, dataset/, models/), virtual environment, and configurations.	DevOps Engineer	15 March 2026	16 March 2026	Completed
	T-102	Data Pipeline	Write train_model.py to download UNDP datasets, melt wide columns, and clean entries.	ML Engineer	17 March 2026	19 March 2026	Completed
	T-103	Model Fitting	Train Linear Regression model, evaluate metrics (MAE, RMSE, R²), and serialize pickles.	ML Engineer	20 March 2026	21 March 2026	Completed
	T-104	Backend API	Write Flask routes (Dashboard, Predict, About, Login/Logout, error pages) and validation checks.	Backend Developer	22 March 2026	25 March 2026	Completed
	T-105	UI Design	Build Bootstrap 5 layouts, custom glassmorphism styles, responsive grid	UI Designer	26 March 2026	28 March 2026	Completed

TASK ID	TASK CATEGORY	TASK DESCRIPTION	ASSIGNED RESOURCE	START DATE	END DATE	STATUS
		sidebar, and Light/Dark toggling.				
T-106	Client Logic	Implement range slider syncs, country prefill API fetch, and LocalStorage history exports.	UI Designer	29 March 2026	30 March 2026	Completed
T-107	Unit Testing	Write route tests and model preprocessing tests, verify status codes and range limits.	QA Engineer	31 March 2026	01 April 2026	Completed
T-108	Verification	Verify app end-to-end (login, simulation, result suggestions, PDF exports).	Team	02 April 2026	03 April 2026	Completed



Key Project Milestones

- Milestone 1: Data Pipeline Completion (19 March 2026)**
 - Clean panel dataset generated and saved. Fallback synthetic engine verified.
- Milestone 2: Model Inception (21 March 2026)**
 - Linear regression weights serialized. Model achieves $R^2 \geq 99\%$ accuracy.
- Milestone 3: Web Dashboard Integration (30 March 2026)**
 - Responsive layout with glassmorphic cards, login page, and LocalStorage caching active.
- Milestone 4: Delivery Ready (03 April 2026)**

8. Unit tests passing. Project documentation, diagrams, and deployment guides completed.